
CITY OF BREMERTON 
345 6TH STREET SU.ITE 600 
BREMERTON, WA 98337 -1873 

v I i4s9 
E PARAMETRIX INC 
~ 4660 KITSAP WAY 
O SUITE A 
R L BREMERTON WA 98312 _J 

PURCHASE ORDER NO. 7006 5 

PAGE NO. 1 

( ~ 
~QJ~}r 

j ~ I PUBLIC WORKS ADMINISTRATION 
~ CITY OF BREMERTON 

3027 OLYMPUS DR 

T L ' BREMERTON WA 9 8 310 
0 . 

ATTN: ACCTS PAY / DAN MILLER 
_J 

ORD_ERDATE: 03/08/07 BUYER: PW & UTILS - DAN MILLER .REO. NO.: 70068 REO. DATE: 03/06/07 

TERMS: NET 3 0 DAYS F.0.8.: DESTINATION DESC .: 

QUANTITY UOM DESCR IPTION UNIT. PR ICE EXTENSION 

13,500.00 

.00 

ITEM# ACCOUNT AMOUNT PROJECT CODE PAGE TOTAL $ 13,500.00 

01 531.7083 
02 531.7083 

54110 
54110 

13,500.00 8308 
.00 8308 

APPROVED BY 

TOTAL $ 13,500 . 00 

, . I DIRE CTOR OF PURCH ASING 
I: 

BREMERTON-011886 



Parametrix 

City of Bremerton 

ENGINEERING • PLANNING • ENVIRONMENTAL SCIENCES 

58 l 4 GRAHAM STREET, PO BOX 460 

SUMNER, WASHINGTON 98390-1516 

T. 253 • 863 • 51.28 F. 253 • 863 • 7399 
WW1h'. para n1et.rix.com 

Remit to: P. 0. Box 146, Spokane, WA 99210-0146 

Invoice : 12-80306 

Attn: Dan Miller, Accounts Payable 
City of Bremerton, P.W. & Utils 
3027 Olympus Drive 

Invoice Date : 05/21 /2007 

Project : 242-1896-069 

Project Name : Mcconkey/Sesko 
Bremerton, WA 98310 

For Professional Services Rendered from 4/1/2007 through 4/28/2007 

Phase 01: Boundary, Mapping, Topography 

Task 01 : Boundary, Mapping, Topography 

Phase Labor 

Phase Expense 

Phase Total 

STATEMENT: 

Task Labor 

Task Expense 

Task Total 

5,219.28 

313.08 

5,532.36 

5,219.28 

313.08 

5,532.36 

Prior Billings : $ 

Current Billings : 

6,333.47 

5,532.36 

Contract Amount : $ 13,500.00 Billings To Date : $ 11,865.83 

6,333.47 

$ 5,532.36 Total Billings : $ 

Billings To Date : 

Contract Balance : 11,865.83 

11,865.83 Paid To Date : 
.,.,..> -- -·-·-··· ) 

$( 1,634.~!,'r Total Amount Due: 

-----··-- ------· 
TERMS: NET 30 DAYS--PAST DUE SUBJECT TO 1-1 /2% CHARGE. 

BREMERTON-011887 



Parametrix Project: 242-1896-069 Mcconkey/Sesko 

Salary & Expense Detail 

Phase 01: Boundary, Mapping, Topography 

Task 01 : Boundary, Mapping, Topography 

Michael S. Anderson Surveyor II 

Norman W. Branes Sr Surveyor 

Denver L. Campbell Jr Surveyor 

David G. Henley Surveyor Ill 

Clark Rowland Surv Supervisor 

Kara J. Stowe Billing Specialist 

Labor Subtotal 

In-House Expenses-Vehicles - Field Trucks/Survey 
Vans 
In-House Expenses-SurveyEq - GPS Equipment 

In-House Expenses-SurveyEq - 2-Person Robotic Total 
Station 

Unit Pricing Subtotal 

6.00 

20.00 

9.00 

5.00 

13.25 

0.25 

53.50 

118.00 Mile(s) 

7.00 Hour(s) 

21.00 Hour(s) 

70.25 

109.71 

53.54 

90.61 

124.87 

0.4850 

21.5500 

5.0000 

56.54 

Invoice: 12-80306 

Page#: 2 

421 .50 

2, 194.20 

481 .86 

453.05 

1,654.53 

14.14 

5,219.28 

Amount 

57.23 

150.85 

105.00 

313.08 

· Labor : 5,219.28 
1., Total Task 01 : Boundary, Mapping, Topography Expense : 313.08 

'- - ---- ---- ------------- -------- ------------------------------ ------ ---- ------------------------ ----------------------------- ---------!~!~I ___ =------ - ------------- ---- ~·-~-~~ :~-~----

Total Phase 01: Boundary, Mapping, Topography 

Total This Invoice 

* Indicates Overtime Hours Worked 

Labor : 
Expense 

Total : 

5,219.28 
313.08 

5,532.36 

5,532.36 

BREMERTON-011888 


